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MORE DELAYS:

Attempt to launch first test vehicle on 21 Jan 1959
malfunctioned. at launch minus 60 minutes during the countdown.

#Expect first CORONA firing therefore to be delayed until
May 1959.

23 Jan 1959, PACC briefing.
Component deliveries still on tight schedule and may be
slippage in readiness of first €OR system,
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PROBLEMS: Recovery
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